



Building a Better World  
for All of Us®

September 1, 2016

RE: City of Cannon Falls  
2016 Street Improvements  
SEH No. CANNO 129637 14.00

City Council  
City of Cannon Falls  
918 River Road  
Cannon Falls, MN 5509-1447

Dear Council:

S.M. Hentges & Sons, Inc. is requested an extension on the substantial completion dated due to several weather events. This request extends the substantial completion from September 9 to September 23, this request will not impact the final completion date of October 7.

Sincerely,

A handwritten signature in black ink, appearing to read "Greg Anderson".

Greg Anderson, PE  
City Engineer

ah  
attachments  
c: Ron Johnson, City of Cannon Falls

document5



Building a Better World  
for All of Us®

# CHANGE ORDER

City of Cannon Falls, Minnesota

Sept. 1, 2016

OWNER

DATE

1

OWNER'S PROJECT NO.

CHANGE ORDER NO.

2016 Street Improvements

CANNO 129637 71.50

PROJECT DESCRIPTION

SEH FILE NO.

The following changes shall be made to the contract documents:

Description:

Time extension due to weather events and additional work.

Purpose of Change Order:

Substantial Completion date change to September 23, 2016

Basis of Cost:  Actual  Estimated

Attachments (list supporting documents)

### Contract Status

Original Contract

Time	Cost
September 9, 2016	\$1,982,578.47

Net Change Prior C.O.'s \_\_\_\_\_ to \_\_\_\_\_

Change this C.O.

14 calendar days	\$0.00
------------------	--------

Revised Contract

September 23, 2016	\$1,982,578.47
--------------------	----------------

Recommended for Approval: **Short Elliott Hendrickson Inc.** by

  
Greg Anderson, PE

Agreed to by Contractor:

Approved for Owner:

BY S.M. Hentges & Sons Inc.

BY City of Cannon Falls, Minnesota

TITLE

TITLE

Distribution Contractor 2 Owner 1 Project Representative 1

SEH Office 1

s:\ae\c\canno\129637\7-const-svcs\change orders\change order 1.docx



650 QUAKER AVENUE • JORDAN, MN 55352

Phone: 952.492.5700 • Fax: 952-492-5705 • www.smhentges.com • mailbox@smhentges.com

2016 Street Improvements  
Canno129637  
SMH # 16-926  
August 18, 2016

Greg Anderson  
PE  
S E H Inc.  
3535 Vadnais Center Drive  
St. Paul, MN 55110

Dear Mr. Anderson:

Due to several weather events and additional work on the project, SM Hentges is making a formal request to extend the substantial completion date of the above mentioned project to September 23.

Sincerely,

Steven J Engstrom  
Digitally signed by Steven J Engstrom  
DN: cn=SEH,  
e=steve.engstrom@smhentges.com,  
o=S.M. Hentges & Sons Inc.,  
ou=Project Manager, CN=Steven J  
Engstrom,  
Date: 2016.08.18 20:30:05-0500

Steve Engstrom  
Project Manager



Equal Opportunity Employer

