

TO: MAYOR AND CITY COUNCIL
FROM: MIKE ALTHOFF, FIRE CHIEF
SUBJECT: Rescue Truck Change Order
MEETING DATE: April 17th, 2018

BACKGROUND

I have taken over the task of replacing the Heavy Rescue Truck that was approved for replacement last fall. I have recently met with Custom Fire Apparatus, the company that was selected to build the apparatus, and our apparatus committee. I have identified a few items during our pre construction meeting that need some changes before we sign off to approve the build process.

The major item is the Genesis 100' hydraulic hose needing to be added. I had to reconfigure a few areas to accommodate. Most of the change order is eliminating costs and replacing in others. The \$3,168.85 cost for the reel is the majority of the change, along with some piping and shelving to go with it. The second major item is the upgrade to the light tower. The one in the original bid from last year is out dated and would not have parts available if needed in the future.

STAFF RECOMMENDATION

I recommend the change order as written.

REQUESTED COUNCIL ACTION

Approve change order request.

Attachment(s):
Change Order #1



Custom Fire Apparatus, Inc. ■ 509 68th Ave., Osceola, WI 54020-4044 ■ 715.294.2555 Fax: 715.294.2168
www.customfire.com

JOB CHANGE ORDER

CUSTOMER Cannon Falls Fire 1
 DATE PROPOSED 3/30/2018
 TYPE OF CHANGE Add-On

QW PART #	DESCRIPTION	CHANGE COST	INITIAL TO SELECT
4P-22-2P32	DELETE custom Ctech tool box	-\$2,176.48	YES ___ NO ___
4P-22-20S4	DELETE 3 Onscene solutions roll out trays	-\$2,724.00	YES ___ NO ___
	ADD 3 fold out compartment steps	\$2,250.00	YES ___ NO ___
4P-22-3110	ADD 2 additional adjustable deep shelves	\$493.44	YES ___ NO ___
4P-40-3Z02	DELETE license plate bracket	-\$64.00	YES ___ NO ___
4P-20-0044	DELETE six helmet holders	-\$446.40	YES ___ NO ___
4P-19-4405	DELETE nrs screw valve	-\$63.20	YES ___ NO ___
4P-45-4949	DELETE chevron on front bumper	-\$349.00	YES ___ NO ___
	ADD another set of M6# lights above cab wheel wells red/white split lenses	\$420.00	YES ___ NO ___
4P-21-8P5N	DELETE access ladder alarm	-\$122.00	YES ___ NO ___
4P-21-8P5N	DELETE access ladder warning light	-\$204.00	YES ___ NO ___
4P-22-3Z7X	ADD one additional 100' Genesis twin line hydraulic hose	\$3,168.85	YES ___ NO ___
4P-22-3Z90	ADD 2 lead in hoses to connect customer supplied power unit to hydraulic hose reels	\$2,545.20	YES ___ NO ___
	ADD test and install of hydraulic rescue tool system	\$120.00	YES ___ NO ___
	ADD 2 female Genesis OSC couplers	\$696.00	YES ___ NO ___
	ADD 2 male Genesis OSC couplers	\$636.00	YES ___ NO ___
	Correction in roof pod for light tower	-\$1,600.00	YES ___ NO ___
	DELETE hydraulic tool mounts	-\$744.00	YES ___ NO ___
0	UPGRADE light tower to 4 light heads	\$2,000.00	YES ___ NO ___

CHANGE ORDER TOTAL PER TRUCK \$3,836.41

CHANGE ORDER ACCEPTANCE MUST BE RECEIVED AT FACTORY BY 10 days from receipt FAILURE TO RETURN ACCEPTANCE BY ABOVE DATE WILL BE CONSTRUCTIVE ACCEPTANCE AND WORK WILL BE COMPLETED AT THE COST SHOWN ABOVE.

***** CONDITIONS OF CUSTOMER ACCEPTANCE *****

THIS CHANGE ORDER BECOMES PART OF AND IN CONFORMANCE WITH THE EXISTING CONTRACT. THE ABOVE PRICES AND SPECIFICATIONS OF THIS CHANGE ORDER ARE SATISFACTORY AND ARE HEREBY ACCEPTED. ALL WORK TO BE PERFORMED UNDER SAME TERMS AND CONDITIONS AS SPECIFIED IN ORIGINAL CONTRACT UNLESS OTHERWISE STIPULATED.

CUSTOMER ACCEPTANCE

BY: _____

DATE: _____

 Scott Lumby