TO: Mayor and City Council

FROM: City Administrator Ron Johnson

SUBJECT: Approve Change Order #1- 318th Street (Administrative)

DATE: June 25, 2014

BACKGROUND

Upon review of the contract documents for this project, City Attorney Roger Knutson noted that the contract did not include language related to the data privacy act necessitated by State Statute. This change order adds the necessary data practices language into the contract at no cost to either party. The contractor has agreed to the change order.

REQUESTED COUNCIL ACTION

Approve a motion approving Change Order #1 adding the necessary data practices language into the 318th St Project contract between the City of Cannon Falls and Hardrives.

Attachment(s): Change Order #1



Building a Better World for All of Us®

CHANGE ORDER

City of Cannon Falls, Minnesota		June 20, 2014	
OWNER	DATE		
,	OLIANOE O	1	
WNER'S PROJECT NO. CHANGE ORDER NO.		ANNO 127981	
318th Street Improvements	SEH FILE N		
		v .	
The following changes shall be made to the contract	t documents;		
Description: This change order is to include the current data priva "The Contractor must comply with the Minnesota Go Chapter 13, as it applies to (1) all data provided by to created, collected, received, stored, used, maintaine Agreement. The Contractor is subject to all the provided Act, including but not limited to the civil remedies of government entity. In the event the Contractor receimmediately notify the Owner. The Owner will give to data to the requesting party before the data is release the Owner, its officials, officers, agents, employees, Contractor's officers', agents', owners', partners', en unlawful disclosure and/or use of protected data. The or termination of this Agreement Purpose of Change Order:	overnment Data Practices Act, Min he Owner pursuant to this Agreer ed, or disseminated by the Contra visions of the Minnesota Governm Minnesota Statutes Section 13.06 lives a request to release data, the the Contractor instructions concer sed. Contractor agrees to defend and volunteers harmless from an apployees', volunteers', assignees	nnesota Statutes nent, and (2) all data, ctor pursuant to this ent Data Practices B, as if it were a Contractor must ning the release of the , indemnify, and hold y claims resulting from or subcontractors'	
Include the current data practices statute language cost/compensation for this change.	into the contract. There is not ad Estimated	ditional	
Attachments (list supporting documents)			
Contract Status	Time	Cost	
Original Contract		•	
Net Change Prior C.O.'sto			
Change this C.O.			
Revised Contract		\$0.00	
	also and has but		
Recommended for Approval: Short Elliott Hendric	Greg Anderson		
Agreed to by Contractor:	Approved for Owner:		
BY Hardives P. C. C. M. D. A. G. W.	BY City of Cennon Falls,	Minnesota	
TITLE	TITLE		
	epresentative 1 SEH Office 1		

s:\aa\c\canno\127981\7-const-svcs\afp\change order no 1.docx