

Timeline	Start Date	Finish	Council/Board Vote	April	May	June	July	August	Sept
AUAR									
Adopt Final Order	4/15/2025	4/15/2025	Y						
City Staff AUAR Draft Review	4/16/2025	4/25/2025	N						
Community Meeting	4/29/2025	4/29/2025	N						
30 Day Public Comment Period	5/27/2025	6/26/2025	N						
City Adopts Final AUAR	4/15/2025	8/19/2025	Y						
Annexation/Plat/Development Agreement									
Water and Wastewater Studies	4/1/2025	5/27/2025	N						
City Admin shares Council Update on the decision making process and timeline	5/6/2025	5/6/2025	N						
Joint Council Planning Comm. Work session to discuss decision making process	5/20/2025	5/20/2025	N						
Annexation application received - 60 day deadline possible 60 day extension*	5/27/2025	7/26/2025	N						
Township Annexation agreement discussions	6/2/2025	6/13/2025	N						
Plat/Subdivision Application - up to 120 days*	6/6/2025	10/4/2025	N						
Council Work Session to discuss annexation, plat, development agreement	6/17/2025	6/17/2025	N						
Staff review, take stakeholder input	6/18/2025	7/9/2025	N						
Planning Commission Plat, PUD, Development Agreement - Public Hearings	7/14/2025	7/14/2025	N						
Annexation Resolution Approval - Council	7/15/2025	7/15/2025	Y						
Submit Annexation to Dakota County	7/16/2025	9/2/2025	N						
Council Public Hearings	8/5/2025	8/5/2025	N						
Final Joint Work Session on Plat, PUD Development Agreement	8/19/2025	8/19/2025	N						
Final Planning Commission Approval	9/8/2025	9/8/2025	Y						
Final City Council Approval	9/15/2025	9/15/2025	Y						

*all time for City review to the maximum allowed under Minn. Stat. 15.99

DRAFT